
Fitzgerald’s Car Park Underpinning



Amtrak Station Underpinning



Amtrak Station Walls



Temporary Utility Relocation at Lake Street



Trench Excavation Off Haul



Trench Structure Invert Pour



Trench Structure



Trench Structure Rebar Placement



Trench Wall Backfilling at the East End



Fitzgerald’s Parking Garage Underpinning



Men’s Club Underpinning Phase II



Amtrak Station Topping Slab Pour



Trench Excavation



Trench Structure



Trench Structure Invert Pour



Trench Structure Invert Pour



Trench Wall Backfilling at the West End



Trench Pump Station Construction



Rainbow Bridge Bottom Up Pours



Fitzgerald’s Parking Garage Phase II Underpinning



Men’s Club Underpinning



Men’s Club Phase II Underpinning



Amtrak Station Construction



Amtrak Station



Trench Structure West End



Trench Structure



Trench Structure



Trench Structure



Trench Wall Backfilling at the West End



Men’s Club Underpinning Bottom Up Pours



Amtrak Station Addition



Trench Structure



Trench Structure



Trench Structure



Trench Structure



Trench Backfill at the Pump Station



West End Retaining Walls



Trench Structure  Abutment Fascia Wall



Trench Structure



Trench Structure



Trench Structure



Trench Structure



West End Retaining Walls



Trench Wall Backfilling



Amtrak Station



Trench at Fitzgerald’s Car Park



Abutment Fascia Walls – Shotcrete Application



Trench Structure Wall Pour



Mainline Sub-Grade Preparation at the Eastern Tie In 



Mainline Sub-Ballast Placement



Trench Wall Backfilling



Trench Structure Backfill



Trench Structure Backfill



Trench Wall Backfilling



West End Retaining Walls



Trench Structure at the Men’s Club – Shotcrete Application



Trench Wall Backfilling



Mainline Track Sub-Ballast at the West End 



Mainline Track Work at the West End 



Mainline Track Work at the East End



Vine Street Bridge Girder Placement



Evans Street Bridge Girder Placement



Sands POC Girder Placement



Street Improvements – W. 3rd and Washington



Street Improvements – W. 3rd Washington to Ralston



Trench Pump Station – Pipe Work



Arlington Bridge Stamped & Colored Concrete



Trench Fencing Washington to Ralston



Amtrak Station



Amtrak Station



Amtrak Station Exterior Sidewalk at Trench



Amtrak Station Construction – Trench Side



Amtrak Station Construction – Street Side



Amtrak Station



Amtrak Station



Historic Fountain – Nevada Volunteers



Amtrak Station Interior



Mainline Track Work – Disstressing Operations



Mainline Track Work – Ballast Train



Mainline Track Work



Mainline Track Work



Vine Street Improvements



Washington Street Improvements



Lake Street Improvements



Street Improvements – W. 3rd Washington to Ralston



Street Improvements – W. 3rd Ralston to Arlington



Lake Street Retaining Walls



N. Virginia Street Bridge Barrier Fence



West Street Bridge



Mainline sub-grade preparation – East End



Mainline sub-grade preparation and Trackwork – West End



Trains in Trench



Trains in Trench
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